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11/20/06 Statement of Ongoing Contracts as of 12/01/06

09District

09-INY-190-86.5/96.8

09-INY-395-83.9/0

09-INY-395-115.0/129.5

09-INY-5709-/0

09-MNO-108-12.9/0

09-MNO-108-/15

Fed Aid

HA26

HA22

HA12

HM3

HA22

Pgm Code
IN INYO COUNTY ON ROUTE 190 FROM 1.3
KM EAST OF CANYON ROAD TO 4.8 KM WEST
OF DAYLIGHT PASS ROAD

IN INYO COUNTY NEAR INDEPENDENCE AT
THE DIVISION CREEK ROADSIDE REST AREA

IN INYO COUNTY IN AND NEAR BISHOP AT
VARIOUS LOCATIONS

IN INYO COUNTY IN INDEPENDENCE AT THE
INDEPENDENCE MAINTENANCE  STATION

IN MONO COUNTY ABOUT 19 KM WEST OF
SONORA JUCTION AT WEST WALKER RIVER
BRIDGE

IN MONO COUNTY NEAR SONORA JUNCTION
AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

REHABILITATE EXISTING REST AREA

RESURFACE ROADWAY

UPGRADE EXISTING FACILITY

RESURFACE BRIDGE DECK

REPLACE EXISTING CULVERTS

Type Of Work
GRANITE CONSTRUCTION COMPANY

DENBOER ENGINEERING AND

SIERRA NEVADA CONSTRUCTION INC

DEN BOER ENGINEERING AND

CONTRACTORS CHEMICAL, INC.

CIMARRON, INC.

Contractor

BAKERSFIELD, CA 93388

PALM SPRINGS, CA  92264

SPARKS NV 89435

PALM SPRINGS CA 92264

HAYWARD, CA 94545

OAKDALE, CA  95361

 

 

(775)355-0420

 

 

 

KURT WEIERMANN

DANIEL DEYO

CHRIS TALBOT

H. J. BLOMMER

DANIEL DEYO

Resident
Engineer

(760) 872-0781

(760) 872-0794

 

(760) 872-0794

(760) 872-0789

(760) 872-0794

 $1,950,543

 $1,501,657

 $5,197,007

 $1,007,285

 $130,776

 $531,134

Bid + CCOs

 $2,018,360

 $1,449,911

 $0

 $1,005,235

 $136,222

 $0

Comp To  date

 $1,081,849

 $0

 $0

 $131,000

 $0

 $0

This Month
05/22/06

09/23/05

09/12/06

11/09/05

04/26/06

09/05/06

Awarded

06/06/06

10/05/05

09/21/06

11/22/05

05/03/06

09/15/06

Approved

12/04/06

10/20/06

11/22/06

10/26/06

09/07/07

Est Comp

 68%

 100%

 0%

 100%

 100%

 0%

%Time

 100%

 100%

 0%

 100%

 100%

 0%

% Work 

SUSPENDED

 

 

 

COMPLETED

SUSPENDED

Message

09-332204

09-301504

09-301704

09-311704

09-320604

09-307004

Contract 

  

ACNH-P395-(207)E

  

  

  

  

  

  P3-95 2-(7E)

  

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

  

WPCP

WPCP

PO BOX 5127

4575 E. CAMINO PAROCELA

P O BOX 50760

4575 E CAMINO PAROCELA

3130 DEPOT RD

10424 CIMARRON TRAIL

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S MAIN ST

500 S. MAIN ST

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP CA 93514

Accepted

10/26/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

09District

 $1,495,070 $12,090,931 $18,258,302

09-MNO-158-5.4/5.7

09-MNO-395-6.0/12.6

09-MNO-395-52.7/54.9

09-MNO-395-93.0/120.5

Fed Aid

HA22

HM1

HB1

HA22

Pgm Code
IN MONO COUNTY NEAR JUNE LAKE AT 0.8
KM SOUTH OF POWER HOUSE ROAD AND AT
0.2 KM SOUTH OF POWER HOUSE ROAD

IN MONO COUNTY NEAR TOMS PLACE AT
VARIOUS LOCATIONS

IN MONO COUNTY NEAR LEE VINING FROM
1.3 KM NORTH OF VISITOR CENTER ROAD
TO 1.3 KM SOUTH OF CEMETERY ROAD

IN MONO COUNTY AT AND NEAR WALKER
FROM LITTLE WALKER RIVER ROAD TO THE
NEVADA STATE LINE

Description 

UPGRADE CULVERTS

ASPHALT RUBBER CHIP SEAL

RECONSTRUCT METAL BEAM GUARD RAIL

RESURFACE ROADWAY

Type Of Work
AP ENGINEERING

INTERNATIONAL SURFACING

CROWN FENCE CO.

CARLSON CONSTRUCTION CO.

Contractor

RIVERSIDE, CA  92507

MODESTO, CA  95352

SANTA FE SPRINGS, CA  90670

MINDEN, NV 89423-4203

 

 

 

 

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

H. J. BLOMMER

Resident
Engineer

(760) 872-0794

(760) 872-0794

(760) 872-0794

(760) 872-0789

 $424,783

 $1,441,262

 $496,427

 $5,577,428

Bid + CCOs

 $402,787

 $1,235,367

 $360,785

 $5,482,264

Comp To  date

 $0

 $0

 $282,222

 $0

This Month
04/11/06

05/09/06

09/25/06

10/07/05

Awarded

04/25/06

05/14/06

10/05/06

10/19/05

Approved

11/21/06

10/26/06

12/11/06

10/25/06

Est Comp

 100%

 100%

 60%

 100%

%Time

 100%

 100%

 73%

 100%

% Work 

OVER RUN

COMPLETED

 

COMPLETED

Message

09-295104

09-335304

09-334304

09-317604

Contract 

  

  

  

ACNH-P395-(210)E

  

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

1271 COLUMBIA AVE. SUITE 10

PO BOX 4770

12118 BLOOMFIELD AVE.

1645 ESMERALDA AVE.

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

Accepted

11/21/06

10/26/06

10/26/06

Location
Storm Water
Plan



09-332204

09-301504

09-301704

09-311704

09-320604

09-307004

09-295104

09-335304

09-334304

09-317604

Contract

09-INY-190-86.5/96.8

09-INY-395-83.9/0

09-INY-395-115.0/129.5

09-INY-5709-/0

09-MNO-108-12.9/0

09-MNO-108-/15

09-MNO-158-5.4/5.7

09-MNO-395-6.0/12.6

09-MNO-395-52.7/54.9

09-MNO-395-93.0/120.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

Page
Statement of Ongoing Contracts - Index

District Work Completed This Period

 Statement of Ongoing Contracts -Summary

09District

 $18,258,302  $12,090,931

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

 $7,079,086

 $11,179,216

 Bid + CCO

 $6,932,175

 $5,158,756

 Work Comp

District Total:

-F-

-SH-



09

District

 $7,149,466

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $7,149,466


	09

